
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo or its developers, Lennar Mare Island and 
Weston Solutions, through the Navy’s Environmental 
Services Cooperative Agreement (ESCA). The work 
completed through those agreements this month is 
reported separately. This MPR discusses progress 
made during the reporting period from April 28, 
2017 through May 18, 2017.  The information 
provided in this report includes updates to fieldwork 
and removal actions, document submittals, the 
progress of regulatory reviews, issues associated 
with Navy environmental programs, and Base 
Realignment and Closure (BRAC) Cleanup Team 
(BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of May 2017 the Navy performed 
fieldwork at Installation Restoration Site 17 (IR17) 
and Building 503 Area; Solid Waste Management 
Unit (SWMU) 78 and Building 505 Site;  
Unexploded Ordnance (UXO) Site 3 - Dredge Pond 
3E and Northern Marine Corps Firing Range 
(MCFR); Investigation Area H1 (IA H1) and MCFR; 
and Building 742 Former Degreasing Plant (FDP), 
Defense Reutilization and Marketing Office 
(DRMO) South, and Production Manufacturing Area 
(PMA).  

IR17 and Building 503 Area
The Navy continues to conduct site restoration field- 
work in the IR17 and Building 503 Area.  Backfill 
completion and asphalt paving operations at the 
southeast corner of Azuar Drive and J Street have 
been delayed on account of saturated soil conditions 
and will be resumed after an extended period of dry 
weather.  Road closures will remain in place until 
then.
SWMU 78 and Building 505 Site
Navy soil investigation work at the SWMU 78 and 
Building 505 Site on the north end of Mare Island 
has been delayed on account of rain and standing 
water.  The investigation work is on hold until drier 
conditions persist.  
UXO Site 3 - Dredge Pond 3E and Northern MCFR
The Navy is conducting biweekly site inspections at 
UXO Site 3 - Dredge Pond 3E and Northern MCFR 
in accordance with the Final Environmental 
Protection Plan for the site.  The Navy is monitoring 
site conditions, vegetative cover, and bird nesting 
activity in preparation for remedial investigation 
field work which is planned for the summer of 2017.
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2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
(continued)
Investigation Area H1 and MCFR
On May 16, 2017, the Navy conducted the second 
Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) 
Five-Year Review inspections at the IA H1 and 
MCFR sites, and performed visual levee and land use 
control inspections at the MCFR. 
Building 742 FDP, DRMO South, and PMA
On May 16 to 18, 2017, the Navy performed 
maintenance and well repairs at 5 groundwater 
monitoring wells near Building 742 FDP, 
1 groundwater monitoring well at DRMO South, and 
2 groundwater monitoring wells at PMA.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy did not submit any documents during the 
reporting period.

The Navy received comments from regulatory 
agencies on the following document during the 
reporting period:

•  Comments received from the Department of 
Toxic Substances Control (DTSC) and San 
Francisco Bay Regional Water Quality Control 
Board (Regional Water Board) on the Draft Land 
Use Control Remedial Design, Installation 
Restoration Site 17 and Building 503 Area 

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting will be held on July 27, 2017.

Number of Documents Submitted by 
the Navy  12

 9

 5

2

Number of DTSC Comments 
Received by the Navy
Number of Regional Water Board 
Comments Received by the Navy
Number of EPA Comments 
Received by the Navy

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

RAB MEETING SCHEDULE
The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

•  July 27, 2017
•  September 28, 2017
•  November 30, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592


